



# Empowering Businesses Seeking Growth – Project (SeeG)

Progress report  
PB2-University of Macedonia

September 2022

# Progress report WPI

## Del. 1.2.2 :

### Project management

- Completion of the necessary actions and procedures for project management (tenders, payments, procurements, reports, funding)

# Progress report WP3 (1/2)

## Del. 3.2.3:

- Structure of the Del. 3.2.3 “Development of a mapping study of case studies & best practices at EU level”
- Participation in the conference in 9<sup>th</sup> International Conference on Opportunities and Challenges in Management, Economics and Accounting, Paris, 19<sup>th</sup> -21<sup>th</sup> August 2022 in order to collect data for the preparation of the Del. 3.2.3
- Literature review (work in progress)

# Progress report WP3 (2/2)

## Del. 3.2.4:

- Designing, setting up and hosting of a trilingual (English, Greek and Bulgarian) platform titled 'BRIDGING THE GAPS' (Del. 3.2.4)

<https://www.seegplatform.eu/>

# Progress report WP 4

## Del. 4.2.1:

- Preparation and final submission of the deliverable 4.2.1 “Development of training material - knowledge transfer toolkits, on thematic: Social Media and SMEs, Sustainable Growth Models” in Bulgarian and Greek language
  - Translation of the Del. 4.2.1 from Greek to Bulgarian



Thank you!